TEKREVOL

AI-NATIVE
SOFTWARE
DEVELOPMENT

PROJECT ESTIMATE

Project estimate

Prepared for [Company] · [Month Year]

Prepared for [Name], [Title] · Written by [Estimator name], [Title] · [Date]

How to use this template (delete this line before sending): text in [square brackets] is replaced for every client. Delete any section marked (optional) that doesn't apply. Send as PDF within 3 business days of the request `CONFIRM`. The writer's guide is in 2026-11-12-offer-playbook.

What you asked for

[Two or three sentences in the client's own words, taken from the form. Example: "Your team quotes custom orders across four plants using spreadsheets and email. Quotes take two to three days and pricing varies by who prepares them. You want one quoting system connected to your ERP."]

Our recommendation

[One paragraph, answer first. Example: "Build a quoting system in two stages. Stage one replaces the spreadsheets with one shared quoting tool and price rules within 12 weeks. Stage two connects it to your ERP so approved quotes become orders without retyping. Planning range: $70,000 to $95,000 across both stages."]

Your estimate at a glance

At a glance	Your estimate
Planning range	[$X to $Y]
First working release	[N] weeks from kickoff
Full scope	[N] months
Team	[e.g. tech lead, 2 engineers, designer (part time), QA, delivery lead]
Recommended way to work	[Fixed-scope project / Dedicated team / Phased: fixed scope, then support]
What happens next	A 30-minute walkthrough, then a short discovery and a fixed quote

The plan, phase by phase

Every phase ends with something you can see and sign off. Nothing moves into production until it passes our Build Standard.

Phase	What happens	Length	You get	Range
1. Discovery	We map the workflow, check your systems and data, and agree scope	[2 to 4] weeks	A scope document, architecture decision and a clickable prototype	[$X to $Y]

Phase	What happens	Length	You get	Range
2. First release	We build the core workflow in two-week sprints	[N] weeks	Working software your team uses	[$X to $Y]
3. Full scope	We add [integrations, reporting, roles, mobile]	[N] weeks	The complete system, live	[$X to $Y]
4. Support and evolution (optional)	Monitoring, fixes, updates, new features	Monthly	A team that keeps the software current	[$X per month]

What we'd build first, and what we wouldn't

Build first

- [The workflow that costs the most time or money today, and why]
- [The second priority]
- [The third priority]

Leave out, for now

- [Feature] because [an off-the-shelf tool already does it well / it can wait until usage shows the need / it adds cost without changing the result]
- [Feature] because [reason]

Three ways to scope it

Option	What's in it	Range	Timeline
Lean	[Core workflow only, one integration]	[$X to $Y]	[N] weeks
Recommended	[Core workflow, key integrations, reporting]	[$X to $Y]	[N] months
Full	[Everything above plus mobile, advanced roles, analytics]	[$X to $Y]	[N] months

Team

Role	Time on your project	What they own
Delivery lead	[Part time]	Your single point of contact, plan and sign-offs
Tech lead	[Full time]	Architecture, code quality, the Ship Line review
Engineers	[N, full time]	Building the software

Role	Time on your project	What they own
Designer	[Part time]	Screens, flows and usability testing
QA engineer	[Part time]	Testing every release

What moves the price

This range assumes:

- [Number of user roles, for example three: sales, approvers, admin]
- [Integrations, for example one ERP with a documented API]
- [Platforms, for example web only, desktop and tablet]
- [Compliance, for example no regulated data]
- [Data migration, for example one-time import from spreadsheets]

Would raise it: [ERP without an API · a mobile app · HIPAA or PCI data · migrating years of history]

Would lower it: [starting with one plant · using your existing login system · reusing an off-the-shelf reporting tool]

Risks we see, and how we'd handle them

Risk	How we'd handle it
[ERP access or API limits unknown]	[Check in week one of discovery, before the fixed quote]
[Pricing rules live in people's heads]	[Two workshops with your estimators to write them down]
[Adoption: teams keep using spreadsheets]	[Launch with one plant first, train champions, retire the old sheet on a set date]

Similar work (optional)

[Client type, anonymized if needed]: [one line on the challenge] · [one line on what we built] · [one result with a number] `CONFIRM` permission

What this estimate is, and isn't

- It's a **planning range** based on what you've told us, so you can budget and get internal approval
- It's **not a quote**. The fixed quote comes after discovery, when scope, data and integrations are confirmed

- Valid for 60 days `CONFIRM`
- You own all code and IP from the first commit. We sign an NDA before you share anything sensitive `CONFIRM`

Next steps

1. **Walkthrough (30 minutes):** go through this estimate with [Estimator name] and ask anything. [Booking link]
2. **Discovery:** [2 to 4] weeks, [$X] or credited to the project `CONFIRM` policy
3. **Fixed quote:** scope, timeline and price in writing at the end of discovery

Questions before the call? Reply to this email or reach [Estimator name] at [email] · [phone].

TekRevol · Software development company · [HQ city] `CONFIRM` · tekrevol.com